Stantec Consulting Services Inc.
100 Pearl Street 11th Floor

7

M Hartford CT 06103

J/\ Tel: (860) 948-1628
ﬁ Fax: (860) 948-1629

May 30, 2013

Kim Tisa (tisa.kimberly@epa.gov)
U.S. EPA New England

5 Post Office Square, Suite 100
Mail code: OSRR07-2

Boston, MA 02109-3912

Subject: Limited Environmental Investigation
Scope of Work
500 Flatbush Avenue
Hartford, Connecticut

Dear Ms. Tisa:

Stantec Consulting Services Inc. (“Stantec”) is pleased to submit this scope of work for a limited
environmental investigation of the 500 Flatbush Avenue property (“the Site”)(Figure 1) on behalf of
Danny Corp. (DC). Stantec submitted a Phase Il Site Characterization Work Plan to EPA on
November 30, 2012 (and revised on January 10, 2013). EPA reviewed the work plan and
determined that the scope of work was not adequate to respond to the requirements of the
Consent Agreement and Final Order (CAFO) dated September 13, 2006, as amended on August
16, 2011. The EPA determination was summarized in a letter to Attorney Alan Kosloff
(representing DC) on April 30, 2013.

During a meeting on May 14, 2013, EPA and Attorney Dwight Johnson of Murtha Cullina, LLP
(representing DC) reached an agreement to submit a proposed scope of work for a limited
environmental investigation by May 30, 2013. The scope of work presented in this document
responds to the May 14, 2013 agreement. The scope of work contained in this document is
limited in nature and not designed to comply with the environmental investigation requirements
contained in 40 CFR Part 761.61, Subpart N (self-implementing site characterization
requirements) or 40 CFR Part 761.61 (a)(2)(risk-based disposal approval process). In addition,
the scope of work does not fully satisfy the Phase Il site characterization requirements of the
CAFO, as amended, in a manner than would enable the development of a remedial action plan.
However, we believe that the scope of work will demonstrate that the nature and extent of PCB
contamination is limited and provide a framework for developing future investigation and
remediation activities at the Site.

Methodology

The scope of work was developed to provide three dimensional site characterization data for
Areas of Concern (AOCSs) identified in functional areas at the Site. The functional areas and scope
of work are presented in the attached table, and illustrated on Figure 2. Stantec conducted a site
inspection of the property on May 21, 2013, to evaluate current conditions and develop the scope
of work.
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The scope of work includes drilling and soil sampling, concrete chip sampling, sediment sampling,
and laboratory analysis of samples for PCBs by EPA Method 8082 using the Soxhlet extraction
procedure (EPA Method 3540C). All soil and sediment samples will be collected and analyzed as
grab samples. All concrete samples will be collected as composite samples from closely spaced
holes drilled to 0.5-inches within a one square foot area. The scope of work also includes the
collection of laboratory duplicates and/or Matrix Spike/Matrix Spike Duplicates (MSMSD) at a rate
of 10-percent of the total number of samples collected and analysis using State of Connecticut
Reasonable Confidence Protocols (RCPs). Laboratory analysis will be provided by Spectrum
Analytical, Inc. of Agawam, Massachusetts.

In general, samples will be collected at each boring continuously from the surface to 15 feet below
grade (fbg). This depth was selected because the resulting data will allow evaluation of soils for
compliance with the Direct Exposure Criteria (DEC) contained in the State of Connecticut
Remediation Standard Regulations (§22a-133(k), 1 through 3. Since PCBs are characterized by
extreme insolubility, it is unlikely that exceedances of the GB Pollutant Mobility Criteria (GB PMC)
exist. Notwithstanding, Stantec will analyze ten soil samples containing the highest total PCB
concentrations measured by the lab for leachable PCBs by the Synthetic Precipitate Leaching
Procedure (SPLP).

Samples from each boring will be collected from alternating depth intervals spaced every other
foot and submitted to the lab for analysis, as indicated on the attached table (e.g. 0-1 fbg, 2-3 fbg,
4-5 fbg, etc.). Should we observe soil staining at a depth that is not designated for lab analysis,
we may change the samples selected for lab analysis to enable analysis of these soils. In
addition, we may select a few additional samples for lab analysis should we deem such sampling
necessary. Final sample submittal decisions will be based on field screening results during
sampling.

Soil samples from the Shredder area will be submitted for lab analysis at an increased depth
frequency near the surface, as indicated on the attached table. Samples will be collected from the
top three inches of soil (0-0.1, 0.1-0.2, 0.2-0.3) and 0.5-1.0 fbg to evaluate the hypothesis that
soils impacted with fluff from the shredder attenuate rapidly with depth. Deeper soil samples will
then be collected at alternating one foot intervals to 15 fbg at each boring.

Soil samples from beneath the proposed City of Hartford roadway will be collected to a terminal
depth of 5 fbg, which is the maximum depth of soil disturbance that we anticipate during roadway
construction.

Stantec notes that soil samples collected by Weston Solutions, Inc. (Weston) near the crusher
and baler pits (in the Main Building) were only advanced a few feet beneath the slab. As such, the
soil samples collected by Weston may not have been advanced below the base elevation of the
pits. Borings that we propose in these locations will be advanced to 15 fbg and will exceed the
base elevation of the pits.

All soil borings will be advanced with a truck mounted Geoprobe operated by Martin
GeoEnvironmental, Inc. Equipment decontamination procedures are discussed in subsequent
sections.
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Sampling Procedures

Soil and concrete samples will be collected with steel spades, shovels, a pneumatic hammer,
and other hand tools. Where possible, samples will be collected with disposable plastic
scoopulas. If hand tools need to be re-used, the tools will be decontaminated between sampling
points using the decontamination procedures specified in 40 CFR 8761, Subpart S. Each
location will be backfilled to the surface with bentonite chips.

Concrete samples will be collected as a composite of concrete from 10-12 closely spaced
holes drilled using a pneumatic hammer in a one square foot area at each station. Samples
will be collected from 0 to 0.5-inches. Concrete in the APS building will not be evaluated
because concrete sampling has already been conducted in that building.

Health & Safety Plan

The sampling will be completed under a Health and Safety Plan (HASP) that complies with the
Occupational Safety and Health Administration (OSHA) 1910.120 (Hazardous Waste
Operations)(HAZWOPER) standard. The HASP will be reviewed by the field team prior to
sampling. The HASP will be signed daily by the field personnel working on the project.

Sampler Exposure Considerations

Based on our experience, sampling PCB impacted soils and concrete with hand tools does not
result in significant exposure to PCBs. On a similar project conducted in West Hartford in 2009,
STANTEC retained Smith & Wessel Associates (SWA) to conduct a Negative Exposure
Assessment (NEA) for samplers collecting samples from concrete using powered pneumatic
hammer drills. During the NEA, personal air samplers were used to collect air in the worker
breathing zone. Samples were analyzed for airborne PCBs using National Institute of
Occupational Safety and Health (NIOSH) Method 5503. PCBs were not detected above
analytical detection limits. STANTEC views concrete sampling as much more likely to result in
worker exposure to airborne PCBs. As such, the existing NEA performed by SWA is likely to
represent a worse case than soil sampling and is thus suitable for determining that respiratory
protection is not needed for soil or concrete sampling. Should EPA wish to review the NEA,
STANTEC will provide the NEA upon request.

Sample Containers

Samples will be containerized in the field in 4 oz. amber jars with wide mouth necks. If
necessary, grab samples will be homogenized before they are containerized in food grade high
density polyethylene (HDPE) disposable bowls and scoops. If the samples can be homogenized
in the sample containers, then a separate field homogenization step may not be necessary. The
field team will determine the need for additional homogenizing during sampling.
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Investigation Derived Waste

Investigation derived wastes (IDW) including gloves, sampling scoops, bowls, decon rinsewater,
and other wastes generated during the course of sampling. If all sample results contain PCBs
below 1 mg/kg, then the IDW will be disposed as non-regulated solid waste. If samples contain
PCBs above 1 mg/kg, then the IDW will be containerized and disposed off-site as presumed
PCB remediation wastes (>50 ppm). We anticipate that less than three 55-gallon drums of IDW
will be generated during the sampling project.

The IDW drums will be secured in an enclosed and locked in the Main Building and labeled with
the M. mark. The drummed waste will be disposed according to PCB sample concentration. We
will segregate IDW for each functional area.

Sampling Team

The sampling team will consist of up to two geologists and a drilling subcontractor. Each
sampler will be responsible for removing asphalt with hand tools if necessary, sample collection,
sample labeling, sample transport and management, and record keeping.

After sample collection, all samples will be immediately placed in a cooler and stored at 4
degrees Celsius prior to delivery to the laboratory.

Sample Management, Delivery and Analytical Methods

At the end of each sampling shift, samples will be transported to the laboratory by courier. The
samples will remain under custody of the lab courier until they are relinquished to the lab for
analysis.

Each grab sample will be submitted for PCB analysis by EPA Method 8082 using the Soxhlet
extraction procedure (EPA Method 3540C).

Decontamination Procedures

All equipment that comes into contact with sample media will be thoroughly decontaminated
after each use to prevent sample cross-contamination. Decontamination procedures will include
washing equipment with a stiff bristle brush in a detergent and water solution, rinsing with tap
water, rinsing with pesticide grade laboratory hexane (20 ng/L impurities or less), and air drying.
Care will be taken to avoid contaminating the drilling equipment between sampling locations.

At the end of the project, the back end of the rig and tooling will be decontaminated on a decon
pad in accordance with the double wash/rinse procedure contained in 40 CFR Part 761, Subpart
S. Decon water and the decon pad will be containerized for disposal in drums, marked with the



Stantec

May 30, 2013
Page 5 of 6

M, mark, and presumed PCB waste (>50 ppm). Decon wastes will be stored with IDW in a
locked room in the Main Building before off-site disposal.

Sample Identification

A sample identification (ID) code consisting of up to 4-characters will be used to uniquely identify
each sample. The sample ID’s will be unique to this sampling event.

Quality Control Sample Designations

Those samples to be collected for quality control will be determined in the field and selected
randomly. Samples submitted for quality control as duplicates will be numbered Dup-1, Dup-2,
Dup-3, etc. The duplicates will be submitted as blind duplicates. The location of each duplicate will
be logged in the field notebook but not disclosed to the laboratory.

Samples submitted as Matrix Spike/Matrix Spike Duplicates (MS/MSDs) will be designated
MS/MSD in the comments section of a particular sample location.

One Performance Evaluation (PE) sample will be submitted to the lab for analysis. The PE sample
will be obtained from a source used for environmental quality control analysis. The PE sample will
be designated PE-1. The reference concentration will not be disclosed to the laboratory.

Chain of Custody

Each sample will be logged on a chain of custody (COC) for submittal to the laboratory for
analysis. All Samples will be designated as grab samples. The sampling team will designate all
samples for 10-day turnaround time (TAT). The sampling team will mark all COCs as requiring a
RCP report. MS/MSDs will be noted in the comments section of each chain of custody.

Sample Container Labels

Waterproof, gummed labels obtained from the laboratory will be used to identify sample
containers. Each sample will be labeled immediately upon collection and include the following
information: sample ID number, the name of the project, sample location, and requested
analysis type. The sample date, time, and sampler's initials will be recorded during field
sampling. The lid of each container will also be marked to provide a secondary means of
sample identification should labels fall off of the containers.

Logbooks

Each sampling team will maintain a logbook to record sample data such as time, date, sample
location, QC sample locations, and sample observations if any (e.g. staining or odors). Each
page of the logbooks will be signed by the individual recording information in the logbook. At the
end of the project, the logbook data will be appended to the report as an appendix.
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Data Quality Analysis

Upon receipt of the data, Stantec will perform a data quality analysis to ensure that the data are
valid and usable in the future for remedial decision making.

Report Preparation

Stantec will prepare a summary report that presents the data, our findings, a revised draft
Conceptual Site Model (CSM), and conclusions.

Please call me at (860) 948-1628 x 7113 should you have any questions or comments.

Sincerely,

P

\

John H. Insall, LEP
Stantec Consulting Services Inc.

Attachments: Sampling Matrix
Figure 1
Figure 2

cc: Michael Suisman (Danny Corp.)
Dwight Johnson, Esg. (Murtha Cullina, LLP)
Alan Kosloff, Esg. (Law Offices of Alan Kosloff)



